¢ IBEIEIACCESS Gne Wolk Zone:
ciiic Analysis

'H_I i

EDBistict 4 Confelenee
\Wisconsin Dells, Wi
JuneE 1e. 2000

Smith Siromaskul, P.E.
Professional Associate
HDR Engineering




How we got here...
Where we are...
Where we are going. ..




There was a spreadsheet

Created for personal use for the Oregon Bridge
Program

Based on existing ODOT methodology

Yielded lane closure windows and delay estimates
for different staging




Original spreadsheet was for Program use only
ODOT requested modifications for statewide use
Modified spreadsheet became ODOT practice
WZTA Manual revised

WZTA classes created




No good deed goes unpunished... eX

ODOT requests conversion from Excel to web-based
application

GIS interface added

Purpose adjusted to aid TCP design







Eastbound










R

GIS interface allows the analyst to check other
things, not just traffic numbers...




Work zone is on a 4.0 degree curve




Work zone is on a 4-6%grade




Roadway Profile




Straightline Diagram




Horizontal Curve Table




Vertical Grade Table




Vertical Type Table




ODOT Motor Carrier Transportation Division Route R

Maps
These maps govern the minimum allowable widths
during construction

Minimums are based on truck types allowed on each
route




Allows analyst to assess holiday impacts. ..




..as well as other special events




During planning: Closure chart and delay estimatesHR

Influence staging strategies

During design: Closure information used In project
specifications

During construction: Closure times and delay
estimates for short term work (staging shifts, drilling,
etc.)




WZTA web application went live October 2008
5 one day update classes already completed
3 two day classes already completed
Expanding the user base

Planners using TPS for project scoping
Maintenance performing analysis
Permitting using more specific time windows




Mobility database
Intended to sit alongside the WZTA tool

WII keep temporary and permanent restriction
Information

Intended to cover current and planned projects




Utilize GIS interface for project entry

Cutput Gantt Chart and mapping to view project
locations and schedules

Link to WZTA delay estimates




(Generate summary reports by route or geographica}_D R
area

Summary reports to include project overlaps and
estimated delays from WZTA

Restriction summaries available by week, month, or
year




http:/wzta.obdp.org







